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RE: February 2015 Monthly Progress Report
Manitowoc Former MGP, Manitowoc, Wisconsin
Wisconsin Public Service Corporation

CERCLA Docket No. V-W-06-C-847
Site Spill ID - BSBW
CERCLIS ID - WIN000509949

Dear Ms. Gielniewski:

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this
Monthly Progress Report for Wisconsin Public Service Corporation’s (WPSC) Manitowoc Former Manufactured
Gas Plant (MGP) Site.

1) Progress Made During the Past Month

= Participated in a meeting with USEPA and WDNR to discuss sediment strategies on February 20, 2015.

= Participated in call with USEPA and WDNR on February 27, 2015 to discuss the Alternatives Array
comments.

2) Analytical and Other Testing Results Received

= None.
3) Projected Work Next Month

IBS Actions

®  Prepare for indoor air and soil gas vapor samples to be collected in March/April 2015.

®  Evaluate sediment volumes and areas per the February 20, 2015 meeting and continued discussions
with USEPA and WDNR.

®  Preparation of Feasibility Study document.

USEPA Actions

®  None.
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4) Anticipated Schedule
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A schedule for site-specific work activities was provided in the SSWP with general milestone dates below.

Comments

Deliverable or Milestone Target Date Actual Date
SSWP Revision 0 Original date of March 5, 2007, revised to June 5, 2007
May 15, 2007. Second revised due date of
June 5, 2007.
Respond to USEPA Completion Report | July 2007 July 25, 2007

Obtain SSWP Revision 0 Comments
from USEPA

February 11, 2008

Respond to USEPA Comments and March 27, 2008, revised to April 10, 2008 April 10, 2008
submit SSWP Revision 1

USEPA Initially Approved Work Plan June 2008 Week of June 9,
Iltems - bathymetric survey 2008

Obtain SSWP Revision 1 Comments - September 29,
from USEPA 2008

Submit Alternatives Array December 2014 December 17, 2014
Submit response to USEPA comments | January 2015 January 22, 2015
on RI Report revision 1

Receive USEPA comments on February 2015 January 26, 2015
Alternatives Array

Submit FS Revision 0 April 29, 2015

Sediment

Step | Sediment Sampling, sediment
poling, surface water sampling

Week of November 3, 2008

Nov. 3-7 and Nov.
13, 2008

Receive all Step | analytical and toxicity
testing data

End of December 2008/Beginning of January
2009

January 2009

Step | Data Validation Completion End of February 2009 February 28, 2009
Step | Data Interpretation/Memo August 2009 August 19, 2009
Step Il RI Activities Pre-Scoping - November 3, 2009
Meeting

Step Il Sediment Work Plan to USEPA | January 2010 December 23, 2009

Obtain Step Il Sediment Sampling
Comments from USEPA

December 3, 2010

Respond to USEPA Comments on Step
Il Sediment Sampling Work Plan

January 18, 2011

January 18, 2011

Conference call with USEPA on critical
issues

September 28,
2011

Received Conditional Approval of the
Step Il Sediment Work Plan from
USEPA

October 25, 2011

Submit Step Il Sediment Work Plan
(Revision 1)

January 31, 2012

January 31, 2012

Obtain Step Il Sediment Sampling Plan
(Rev 1) Comments from USEPA

February 24, 2012
(draft)

March 14, 2012
(formal letter)

Respond to USEPA Comments on Step
Il Sediment Sampling Work Plan (Rev

April 30, 2012

April 30, 2012
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Deliverable or Milestone Target Date Actual Date
1) and Prepare Work Plan (Rev 2)
Received Approval from USEPA of Step June 6, 2012
Il Sediment Work Plan (Rev 2)
Perform Step Il Sediment Sampling August 20, 2012 August 20 to Sept.
13,2012

Submit Step Il Risk Assessment
Technical Memorandum

March 11, 2014

Meeting to discuss Sediment Rl Rev 0
comments

September 8, 2014

September 8, 2014

Receive Dave Mount's Memorandum
on sediment risk thresholds

TBD

November 24, 2014

Data Validation Completion

Deliverable or Milestone Target Date Actual Date
Upland RI
Upland RI field work Scheduled for September 14 through 25, September 14

2009 through 23, 2009

First Quarterly Round of Groundwater | October 2009 October 26 & 27,
Monitoring 2009
RI Upland Soil Data Validation January 2010 January 4, 2010
Completion
RI Upland Groundwater (1% round) February 2010 January 21, 2010

Second Quarterly Round of January 26 & 27, 2010 January 26 & 27,
Groundwater Monitoring 2010

Third Quarterly Round of Groundwater | April 2010 April 27 & 28, 2010
Monitoring

RI Upland Groundwater (2nd round) May 2010 May 26, 2010
Data Validation Completion

Submit Technical Memorandum for July 2010 Submitted on July
Supplemental RI Activities to USEPA 16, 2010

Fourth Quarterly Round of Late July 2010 July 26 & 27, 2010
Groundwater Monitoring

Post-RI Semi-Annual Groundwater November 2010 November 2 & 3,
Monitoring 2010

Respond to comments on Technical
Memorandum No. 3 for supplemental
RI activities

January 28, 2011

January 28, 2011

Groundwater Monitoring

Post-RI Semi-Annual Groundwater May 2011 May 17 & 18, 2011
Monitoring

Conference call with USEPA on critical September 28,
issues for Supplemental RI 2011

Perform Post-RI Semi-Annual November 2011 November 1 & 2,

2011

Received Conditional Approval of the
Technical Memorandum No. 3

November 10, 2011

Submit Technical Memorandum No. 3
(Revision 1) for supplemental RI

January 31, 2012

January 30, 2012
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Deliverable or Milestone

Target Date

Actual Date

Upland RI|

Obtain Technical Memorandum No.3
(Rev 1) Comments from USEPA

February 24, 2012
(draft)

March 14, 2012
(formal letter)

Respond to comments on Technical
Memorandum No. 3 (Rev 1) for
supplemental RI activities and Prepare
Tech Memo No. 3 (Rev 2)

April 30, 2012

April 30, 2012

Obtain Technical Memorandum No. 3
(Rev 2) Comments from USEPA

June 6, 2012

Received USEPA approval of
Technical Memorandum No. 3 (Rev 2)

July 12, 2012

Post-RI Groundwater Monitoring

August 2012, November 2012, February
2013, May 2013

Aug 8, 2012; Nov
14, 2012; Feb 27,
2013, May 30 2013

Perform Supplemental Rl Activities

July 2012, pending USEPA approval of Tech
Memo No. 3 (Rev 2)

July 30" to August
2" 2012

in Technical Memorandum No. 4

Submit Technical Memorandum No. 4 | December 2012 December 5, 2012
Supplemental Activities - VI

Receive USEPA comments on December 2012 December 27, 2012
Technical Memorandum No. 4

Respond to comments and issue January 2013 January 14, 2013
Technical Memorandum No. 4 (Rev1)

Receive approval of Technical January 2013 January 22, 2013
Memorandum No. 4 (Revision 1)

Complete supplemental VI presented June 2013 Indoor air - June 1,

2013, soil vapor
June 15th

Complete RI pre-scoping meeting

Mid-October 2013

November 13, 2013

Resume Semi-annual Groundwater
Monitoring

November 2013, May 2014, November 2014

Nov 13, 2013, May
19-20, 2014,
December 8-10,
2014

Receive USEPA comments on upland
pre-scoping meeting

November 27, 2013

November 27, 2013

Issue response to comments on
upland pre-scoping meeting

December 2013

January 13, 2014

Conference call with USEPA and
WDNR to discuss further VI sampling
at the Winter Building

January 30, 2014

January 30, 2014

Receive USEPA response to IBS
response to comments

February 7, 2014

February 21, 2014

Complete Indoor Air and Soil Gas
Sampling on Winter Property

March 3, 2014

March 3, 2014

Complete RI report revision 0

May 23, 2014

May 23, 2014

Complete supplemental upland soil
boring and soil vapor probe installation

June 23, 2014

June 23, 2014
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Deliverable or Milestone Target Date Actual Date

Upland RI
Receive USEPA comments on Rl July 28, 2014 July 14, 2014
Report revision 0
Collect soil gas samples from August, 2014 August 4, 2014
supplemental vapor probes
Meeting to discuss upland Rl August 25, 2014 August 25, 2014
comments
Complete RI Report Revision 1 October 23, 2014 October 23, 2014
Submit addenda with supplemental Rl | Addenda not required, all supplemental data
soil and vapor data was reported in Rl Report Rev 1.
Receive USEPA comments on Rl November 2014 November 24, 2014
Report revision 1
Submit Alternatives Array December 2014 December 17, 2014
Submit response to USEPA comments | January 2015 January 22, 2015
on Rl Report revision 1
Receive USEPA comments on February 2015 January 26, 2015
Alternatives Array
Receive USEPA Approval of Rl Report | -- January 29, 2015
Revision 1

Semi-annual Groundwater Monitoring | May 2015, November 2015

5) Problems or Potential Problems Encountered
= None.

6) Actual or Planned Resolution of Problems or Potential Problems
= None.

If you have any questions regarding the content of this progress report, please contact Mr. Naren Prasad of IBS
at 312.240.4569.

Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

A

Brian G. Hennings, PG
Hydrogeologist/Project Manager

ennifer M. Hagen, PE
Senior Engineer

ce: Mr. Kevin McKnight, WDNR (via US Mail and email)
Mr. Naren Prasad, IBS (via email)
Ms. Jennifer Knoepfle, CH2M Hill (via email)

encl: None
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